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Tri-Party Agreement SeSmEmReaie:

TENTATIVE AGREEMENT ON NEGOTIATIONS
FOR TIIE CENTRAL PLATEAU PROJECT

Tn accordance with the requirements of the Central Platcau Project Agreeinent in Principle, the Stute of
Washington, Depactinent of Ecology (cology), the U.S. Buvironmental Protection Agency (LLPA), and
the 1.8, Departivent of Encrgy (USDORE) (parties) have concluded negotiations on conmitments for
¢leanup schedules for the Central Platean 200 Area non-tank farm operable units at the Hanford Site,
The scope of e negotiations addressed commitments for the submittal of 200 Area National Priority
List (NPY.) Renwedial Investigation/Feasibility Study (RI/FS) Work Plans by December 31, 2005,
(Tri-Party Agreement Milestone M-013); completion of all 200 Area Non-Tank Farmi pre-Record off
Dceision (ROD) site investigations under approved work plan schedules by December 31, 2008,
(Tri-Party Agrecment Major Milestone M-015-00C); comnpletion of the remedial actions for all
non-Tuuk Tarm Operable Units by September 30, 2018 (Tri-Party Agreement Milestone M-Q16-00);
and Submittal of Part B Peymiit Applications or Closure/Post Closure Plans for all Resource
Conservinion and Recovery Act (RCRA) Treatment, Storage, and Disposal (TSD) units (M-020-00) by
lebruary 28, 2004.

Tentative agreement was reached and proposed change packages developed in accordance with the
Tanford Pederal Facility Agreement and Consent Order (Tri-Party Agreement). The parties found the
proposed Tri-Purty Agreement Change Requests mutually acceptable, The proposed Tri-Party
Agreement chiange packages are included as an attachiment to this Tentative Agreement. Subject to
public conmnent, a dcmmm on the Tri-Party Agreement Change Reguests is anticipated by

June §, 2002.

The parties have identificd improvements by continuing to apply a risk-based approach to prioritizing
the work needed to achieve timely remediation of the 200 Area non-tank farm soil waste sites, This
resulting Tentative Agreemnent sets schedules for the work needed to complete waste site soil
investigations, develop feasihility studies and proposed plans for clean-up actions and revise existing
RV/FS workplans as appropriate. The parties have cormmitted to focos cleanup on high-risk waste sites
first where known or potential contributors to groundwater contaumination exist.

Continued on page 2.

Approved this _21  day of February 2002.

A ——

i\uuh A Kh,m Mmmgu- T(om. ’?/ fhmnons. Director . Jolm lan:
as

U.S. Dupartment of Bner Ly ’State £ hingtlon Regionul Administrator
Richlund Operations Ofﬁcc Department of Bcology U.S Environmental

Protection Agency, Region 10

Washington State Department of Ecology A U.S. Environmental Prolection Agency A U.S. Dcpanment of Energy



Central Platean Tentative Agreement
Page 2

The partics will submit the proposed change packages for a 45-day public comment period to tun from
February 25, 2002, through April 12, 2002, Following conclusion of the public comment period, «
regponse Lo comments document will be prepared and issued, change requests modified as appropriate
and a Conclusion Agreement approved by the Signatories, Following that approval, the Tri-Pany
Agrecement Change Requests will be incorporated into the Tri-Party Apreement.

It should be noted that groundwater operable units are excluded from these negotiations and milestone
obligations concerning groundwater are excluded and unaffected by these negotiations. Following
completion of Lhese negotialions, the partics are commitied to timely discussion on haw USDOER will
meet existing groundwiiter commitments. EPA and Ecology share regulatory authority for activities
addressed undler this Tentative Agreement, Nefther this agreement, nor the modifications made
pursuant to this agreement, shall preclude consideration of alicrnative mechanisims for completing
approprinte RCRA TSD Closure in accordance with WAC-173-303-610(1)(d).

The USDOLE Office of River Protection (ORP) Manager's signature is nol required on this Tentative
Aprecment since no comimitments werc made that impact ORP,
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Tri-Party Agreement

Proposed Schedule Changes for

=== Hanford's 200 Area Central Plateau
7\

Waste Site Cleanup

U.S. Department of Energy » U.S. Environmental Protection Agency ® Washington State Department of Ecology

The Tri Party Agencies need your input on the
proposed schedule for work being done in the
200 Area Centrat Plateau of the Hanford Site.

The public comment period on the draft change
packages will be held from February 25 through
April 12, 2002.

The agendes responsible for Hanford cleanup want
your input on proposed changes to the Hanford
Federal Facility Agreement and Consent Order (Tri-
Party Agreement) that will set schedules for cleaning
up soil waste sites, not associated with tanks, on
Hanford’s Central Plateau, also known as the 200
Area (see map).

The US. Department of Energy, Richland Operations
Office (USDQOE), U.S. Environmental Protection
Agency (EPA), and Washington State Department
of Ecology (Ecology) conducted a thorough review
of the current cleanup approach and identified
improvements to accelerate cleanup of these waste
sites.

The agendies have reached a tentative agreement
that sets the schedules for completing waste site
investigations and for evaluating cleanup options.

A risk-based approach to prioritizing work will be
applied to the waste site cleanup. Following
completion of these negotiations, the Tri-Party
Agencies are committed to conducting timely
discussions on how the USDOE will meet existing
commitments to clean up groundwater.

What we are proposing...

There are over 700 soil waste sites that fall within
9 major waste categories (e.g., process waste,
landfills). The waste sites are grouped into 22

operable units based on combinations of the major
waste categories and contaminant sources. For the
remedial investigation/feasibility study process,
the waste sites can be further consolidated to 12
distinct groupings (due to similarities between
contaminant sources). This reduction of the number
of waste site groupings allows for substantial
savings by reducing the number of reports nv

to address all of the waste sites, while still providing
the information needed to achieve effective cleanup.

As a result of the negotiations, four change packages
have been issued that propose the following:

» Streamlining the approach for investigating (or
characterizing) the contamination contained
within waste sites located on the Central Plateau
and grouping similar waste sites together in
order to be more efficient in the investigation
and decision-making process. The existing
milestone date for completing the work plans
describing these investigations would be
accelerated by one year to December 2004.

* Retaining the existing milestone to complete all
non-tank farm site investigations by December
2008, while modifying interim milestones to
streamline and focus the investigation process,
the feasibility study, and proposed plan/permit
modification. A new interim milestone has been
proposed to evaluate cleanup of high-priority
waste sites suitable for applying a surface barrier
and monitoring its performance.
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» Completing all closure and postclosure plans
for treatment, storage, and disposal units by
December 31,2008. The closure and postclosure
plans will be coordinated with completion of
the feasibility studies and proposed
plans/permit modifications for the 200 Area
waste sites. This extends the current milestone
date by 4 years; however, by having the
submittal of the Comprehensive Environmental
Response, Compensation, and Liability Act
(CERCLA) (known as “Superfund”) proposed
plan and Resource Conservation and Recovery Act
(RCRA) plan coincide, it allows consistency in
the decision-making process.

¢ Extending the final cleanup schedule for all
Central Plateau waste sites to coordinate with
the single-shell tank closure in 2024.

Why are these changes
being proposed?

The milestone changes provide a logical approach
for prioritizing the investigations (characterization)
of waste sites using “lessons learned” from cleanup
in the 100 and 300 Areas at Hanford. The reduction
in the number of reporis will save money by
eliminating redundant activities. These proposed
changes will make the 200 Area waste site cleanup
more effective and focused on reducing health risks
and expediting the environmental restoration of
the Central Plateau.

How you can become involved...

A public comment period on the draft change
packages will be held from February 25 through
April 12,2002. The Tri-Parties need your comments
on these proposed changes to the Tri-Party
Agreement. Your comments will provide teedback
that could influence the final decision on these
proposed changes. The agencies will consider all
public comments before the proposed changes are
made final.

To submit comments or request a copy of the change
package, please contact:

Bryan Foley

U.S. Department of Energy
Richland Operations Office
P.O. Box 550 (A6-38)
Richland, WA 99352

{509) 376-7087

e-mail: bryan_)_foley@rl.gov

The change packages are also available on our

web site at www.hanford.gov/tpa‘changelist.htm

Hanford Public Information Repository Locations

Portland

Portland State University

Branford Price and Millar Library

934 SW Harrison

Attn: Michael Bowman (503} 725-3690

Richland

U.S. Department of Energy Public Reading Room
Washington State University, Tri-Cities
Consolidated Information Center, Room 101-L
2770 University Drive

Attn: Terri Traub (509) 372-7443

Seattle

University of Washington

Suzzallo Library

Government Publications Division
Atin: Eleanior Chase {206) 543-4664

Spokane

Gonzaga University Foley Center
East 502 Boone

Attn: Sarah Nelson (509) 323-6548

Information Repository web site address:
http:/ /www2 hanford.gov /arpir/

Or call the Hanford Cleanup Line at 1-800-321-2008

E0202007



Change Number Federal Facility Agreement and Consent Order Date
Change Control Form
M-13-02-01 Do not use blue ink. Type or print using black ink. 2/11/2002

Originator Phone
P. M. Knollmeyer,
Assistant Manager Central Plateau 376-7435

Class of Change

[X]1- Signatories [ ]11I - Executive Manager [ ]I - Project Manager

Change Title
Modification of the Central Plateau 200 Area Non-Tank Farm Remedial Action Work Plans (M-013 Series Milestones)

Description/Justification of Change

The Hanford Federal Facility Agreement and Consent Order (TPA) contains commitments for B
(USDOE) to subrmt the 200 Area Nanonal Prlonty List (NPL) Remedial Invesngauo Feavibi

February 28, 2004.

USDQE, the U.S. Enviro
completed negotiations to 1 ] : -
Central Plateau. These negotigti g el insccordance with the Tri-Party Agreement and the parties will provide the
stakeholders/public the opgortini iew-tie proposed changes prior to approval. The parties agreed to a strategy for timely
waste site remediation of the an¥ Farm, RCRA corrective actions and Comprehensive Environmental Response,
Compensation, and Liability Act (CERCLA) past practice units for the Hanford Site Central Plateau.

The parties signed an Agreement in Principle (AIP) that calls for the parties to complete negotiations and sign a Tentative
Agreement by January 31, 2002, and commits the parties to complete public comment/review and agency approval by
June 5, 2002,

Continued on Pages 2 through 3.

Impact of Change

Accelerates the timetable to complete delivery of Work Plans. Reflects fewer work plans to cover same workscope.

Affected Documents

The Tri-Party Agreement Action Plan — Appendix D, as amended and Hanford site internal planning, management, and budget
documents (e.g., USDOE and USDOE contractor Baseline Change Control documents; Multi-Year Work Plans; Sitewide Systems
Engineering Control documents; Project Management Plans; and, if appropriate, LDR requirements should the subject wastes be
generated as a result of this modification).

Approvals
Approved Disapproved
K. A. Klein, RL Manager Date
: Approved Disapproved
L. J. Iani, EPA Region 10 Administrator Date
Approved Disapproved
T. C. Fitzsimmons, Ecology Director Date




Tri-Party Agreement Change Request
M-013-02-01
Page 2

Description/Change (Continued)

The M-013 series milestones includes schedules for the submittal of work plans for accomplishing necessary work to complete all 200
Area non-Tank Farm past-practice waste site investigations. The 200 Areas Remedial Investigation/Feasibility Study
Implementation Plan - Environmental Restoration Program, DOE/RL-98-28, Rev. {, established an approach for investigating the
waste sites. Under this plan, approximately 700 waste sites were grouped into 23 process-based operable units (OUs), which in turn
were grouped into 9 major waste categories (e.g., process waste, landfills). Each of the 23 OUs were scheduled in the TPA to have
work plans developed under the M-013 series milestone. One OU was included in the 100 Area Remaining Sites Record of Decision.
For the remaining 22 operable units, the three agencies have jointly developed an improved approach for the completion of the RI/FS
process and subsequent remediation of the waste sites based on lessons learned from Hanford’s 100 and 300 Areas.

The revised investigation approach is to evaluate one or more OUs in a single RI/FS. This reduces the number of work plans,
remedial investigation reports, and feasibility studies from 22 to 12. The revised approach is able to collect data necessary to
adequately characterize the waste sites and evaluate effective remedial alternatives. Under this approach, alt of the RCRA TSDs
identified in the M-020 series milestones will be sampled to comply with RCRA Closure/Post Closure requirements. These
improvements will be incorporated into a revision of the 200 Areas Remedial Investigation/Feasibility Study Implementation Plan —
Environmental Restoration Program, DOE/RL-98-28, Rev. 0. Of the 12 RI/FS, 5 have approved work plans and 4 are in the final
stages of the approval process. All completed work plans will be revised to reflect OU consolidation. The three remaining work
plans will be completed under Tri-Party Agreement Major Milestones M-013-00M, M-013-00N, M-013-000. Because the last work
plan will be submitted under Tri-Party Agreement Milestone M-013-000, the M-013-00P milestone is not required and will be
deleted.

Approved Work
Work Plan | Plans Requiring
RI/FS Grouping of OUs Major Waste Category Status Moedification
o [
200-CW-1 Gable Mountain/B-Pond & Steam Condensate, Cooling Water and
Ditch Cooling Water Group* Chemical Sewer Waste (SC/CW/CSW) | Approved
i ——
200-TW-1 Scavenged Waste Group Tanks/Scavenged Waste Approved
L
e ———————————— - St
200-TW-2 Tank Waste Group Tanks/Scavenged Waste Approved

200-PW-5 Fission Product-Rich Process Waste | Process Condensate and Process Waste

Group (PC&PW)

><| ><| |>< >

200-CW-5 U Pond/Z-Ditches Cooling Water SCICW/CSW | T
Group Approved
200-CW-2 S-Ponds/Ditches Cooling Water SC/CW/CSW
Group
200-CW-4 T-Ponds/Ditches Cooling Water SC/CW/CSW
Group
200-SC-1 Steam Condensate Group SIEZ/CW/CSW
— — N I
200-CS-1 Chemical Sewer Gr(ﬂ SC/CW/C%LN_____ Approved
R T
App. In
200-PW-2 Uranium-rich Process Waste Group | PC&PW Process
200-PW-4 General Process Waste Group PC&PW
— p———




Tri-Party Agreement Change Request
M-013-02-01
Page 3

Approved Work
Work Plan | Plans Requiring
RI/FS Grouping of OUs Major Waste Category Status Modification
e
200-PW-1 Plutonium/Organic-Rich Process App. In
Waste Group PC&PW Process

200-PW-3 Organic-rich Process Waste Group | PC&PW

200-PW-6 Plutonium Process Waste Group PC&PW
200-LW-1 300 Areas Chemical Laboratory App.In

Waste Group Chemical Laboratory Waste (CLW) Process
200-LW-2 200 Areas Chemical Laboratory
Waste Group CLW
: N

App.In

200-MW-1 Miscellaneous Waste Group Miscellaneous Waste Process
Tobe

200-18-1 Tanks/Lines/Pits/Boxes Waste Group | Tanks/Lines/Pits/Boxes Waste submitted

200-ST-1 Septic Tank and Drain Fieclds Waste
Group

Septic Tanks & Drain Fields Waste

Tobe
submitted

200-UR-1 Unplanned Release Waste Group Unplanned Release

200-8SW-2 Radioactive Landfills and Dumps To be
Group Landfills & Dumps Waste submitted
200-SW-1 Non-Radioactive Landfills and

Dumps Group Landfills & Dumps Waste
*Includes 14 other 200 North Waste Sites i I

Modifications established by approval of this Tri-Party Agreement Change Request are denoted as redlinedtrilaout for
deletions/modification and SHathdB for new text.

Milestone Description Date

M-013-00M Submit 3 § 200 NPL RIFS (RFI/CMS) Work Plans 12/31/2002




Tri-Party Agreement Change Request

M-013-02-01
Page 4
M-013-00N it 3 £ 200 NPL RUFS (RFI/CMS) Work Plans
M-013-000 Submit 3 f§ 200 NPL RIFS (RFI/CMS) Work Plans

12/31/2003

12/31/2004

12/2.1./2008

10



Change Number Federal Facility Agreement and Consent Order Date
Change Control Form
M-015-02-01 Do not use blue ink. Type or print using black ink. 27512002

Originator Phone
P. M. Knollmeyer, RL
Assistant Manager Central Plateau 376-7435

Class of Change
[ I-Signatories [X 111 — Executive Manager [ 11II - Project Manager

Change Title

Modify Tri-Party Agreement Milestone Series M-0135 in Accordance with the Central Plateau Agreement In Principle

Description/Justification of Change

The Hanford Federal Facility Agreement and Consent Order (TPA) contains commitments f Q-

February 28, 2004.

USDOE, the U.S, Envirog

Response, Compensation/did Liability Act (CERCLA) past practice units for the Hanford Site Central Plateau. The parties have
set the schedule for submittal of the RCRA TSD Closure/Post Closure Plans {M-020 series milestones). The schedule is
coordinated with the FS submitta) date and activities (M-015 series milestones). The M-015 and M-020 series milestones, while
coordinated, remain independently enforceable.

The parties signed an Agreement in Principle (AIP) that calls for the agencies to complete negotiations and sign a Tentative
Agreement by January 31, 2002, and commits the parties to complete public comment/review and agency approval no later than
June 5, 2002.

Continued on Pages 2 through 4

Impact of Change

Clarifications, consolidation, and deletions of existing TPA milestones/target dates and adds two milestones supporting the
200-PW-2 OU RI/FS and one milestone to submit a Proposed Plan for a remedial action(s) at a high-risk waste site. Maintains
same timetable to complete remedial investigation and feasibility studies.

Affected Documents

The Tri-Party Agreement Action Plan — Appendix D, as amended and Hanford site internal planning, management, and budget
documents (e.g., USDOE and USDOE contractor Baseline Change Control documents; Multi-Year Work Plans; Sitewide Systems
Engineering Control documnents; Project Management Plans; and if appropriate, LDR requirements should the subject wastes be
generated as a result of this modification).

Approvals

Approved Disapproved
W. W. Ballard, DOE IAMIT Representative Date

Approved Disapproved
D. F. Faulk, Acting EPA TAMIT Representative Date

Approved Disapproved
M. A. Wilson, Ecology [AMIT Representative Date

1




Tri-Party Agreement Change Request
M-015-02-01
Page 2

Tri-Party Agreement M-015 milestone series identifies the schedules from approved workplans for accomplishing the necessary
RI/FS work to complete 200 Area non-Tank Farm past-practice pre-Record of Decision (ROD) waste site investigations by
December 31, 2008 (M-15-00C). The 200 Areas Remedial Investigation/Feasibility Study Implementation Plan — Environmental
Restoration Program, DOE/RL-98-28, Rev. 0, established an approach for investigating the waste sites. Under this plan,
approximately 700 waste sites were grouped into 23 process-based operable units (OUs), which in turn were grouped into 9 major
waste categories (e.g., process waste, landfills). Each of the 23 OUs were scheduled in the Tri-Party Agreement to have work plans
developed under the M-013 milestone series. One OU was included in the /00 Area Remaining Sites Record of Decision. For the
remaining operable units, the three agencies have jointly developed an improved approach to the remedial investigations and
subsequent remediation of the waste sites based on lessons learned from Hanford’s 100 and 300 Areas.

The rev1sed mvestlgation approach is to evaluate one or more OUsina single RI/FS. This red

adequately characterize the snte and evaluate effective remedial altematlve F the TSDs identified in
the M-020 series milestones will be sampled to comply with RCRA Cl Gule iré ] e ihprovements will be
incorporated into a revision of the 200 Areas Remea’za] Inv 2ot prenia ironmental
Restoration Program, DOE/RL-98-28, Rev. 0. O e 1n the firial stages of the
approval process. All completed wc Wi b vided

U } RI/FS Ci' \lpl\f«gjof 1) Us Major Waste Category
Steam Condensate, Cooling Water

2 Galble tam/B Pond & and Chemical Sewer Waste

i ater Group* (SC/CW/CSW)

200-TW-1 Scavenged Waste Group Tanks/Scavenged Waste
R R
e —————————— Ao e

200-TW-2 Tank Waste Group Tanks/Scavenged Waste

200-PW-5 Fission Product-Rich Process Process Condensate and Process

Waste Group Waste (PC&PW)
S
e ——————

200-CW-5 U Pond/Z-Ditches Cooling Water -

Group SC/CW/CSW

200-CW-2 S-Ponds/Ditches Cooling Water

Group SC/CW/CSW

200-CW-4 T-Ponds/Ditches Cooling Water

Group SC/CW/CSW

200-SC-1 Steam Condensate Group SC/CW/CSW
S ————— e

200-CS-1 Chemical Sewer Group I SC/CW/CSW —
——————————

200-PW-2 Uranium-rich Process Waste Group | PC&PW

200-PW-4 General Process Waste Group PC&PW

. I I




Tri-Party Agreement Change Request

M-015-02-01
Page 3
The three work RI/FS Grouping of OUs Major Waste Category plans were ‘
submitted to 200-PW-] Plutoninm/Organic-Rich Process Ecology and EPA in
December for the Waste Group PC&PW 200-LW-1 300 Area
Chemical Laboratory Waste
Group Operable PW- i P Unit RI/FS, the 200-
PW-1 Plutonium- 200-PW-3 Organic-rich Process Waste Group | PC&PW Rich/Organic-Rich
Process . Condensate/Process
Waste Group 200-PW-6 Plutoniumn Process Waste Group PC&PW Operable Unit
RIF/FS, and the e ——— 200-MW-1
Miscellaneous 200-LW-1 300 Areas Chemical Laboratory .Chemical Laboratory Waste Waste Group
Operable Unit RIUFS | Waste Group . {CLW) N Work Plan, and are
undergoing 200-LW-2 200 Areas Chemical Laboratory regulatory review.
Each work plan Waste Group AW ‘ [ contained a
T o S LI T pe e
Milestones 200-MW-1 Miscellanco m"m mm'.- governing RI/FS
work for these units Nt~ VN ] /1 will be finalized as a
part of the OIS-TN'afks/LinesPits/Bg ajte "1! |~ regulatory work plan
review process and-— nﬂ .h ' ank4/Llines/Piis/Boxes Waste - not as part of the
Central Platead 00 ~1/Septic Tanklahd Drain Felds eritic Tanks & Drain Fields negotiations.
D [RREF
BNV >
00}UR-1Unplanfied Release Waste Group | Unplanned Release
et
200-SW-2 Radioactive Landfills and Dumps
Group Landfills & Dumps Waste
200-5W-1 Non-Radioactive Landfills and
Dumps Group Landfills & Dumps Waste
*Includes 14 other 200 North Waste Sites
Modifications/deletions to existing milestones are denoted with-sedline/strike-out, new milestones are [E
Milestone Description/Title Due Date
M-015-00 Complete the RI/FS (or RFI/CMS) Process for all Operable Units 12/31/2008
Complete ail 200 Area Non-Tank Farm Operable Unit Pre-ROD Site
M-015-00C Investigations under Approved Work Plan Schedules 12/31/2008
MaflS-D2E—5

13



Tri-Party Agreement Change Request

M-015-02-01
Page 4
Milestone Description/Title Due Date
poE-will-complote-the-bid-and-award o-for-the-find 200-BR-LROD
MeOliO ]t ROD- i iscntd-bil-no-s 00 ti-thanmiobinl@isilda-l 005 sSDdonthe
Ml i-Od BT sli-MMonths
M-015-38A 03/31/2003
M-015-39B 05/31/2004
Chemical Sewer Group FS
i subrhit
Bl Chemical Sewer Group Propogéd Pl opos et
M-015-39C Modification |/\ Ja 11/30/2005
M-015-404A i 00/30/2003
Submj U Pond/3- e§ Codling] W, rqup/RI Report
/
M-015-40B f 05/31/2003
L’ Subrhit d/ Bgi‘téaes Cooling Water Group FS and Submit
okd/Z Dichex Tooling Water Group Proposed Plan
M-015-40C J 10/31/2004
Submit 200-TW-1 OU and RI Report to EPA
M-015-41B 10/30/2002
Submit 200-TW-1 OU and EFS and Proposed Plan to EPA
M-015-41C 03/31/2004
Mfi-ddB 00302002
M-0ls-d36

14




Change Number Federal Facility Agreement and Consent Order Date
Change Control Form
M-016-02-01 Do not use blue ink. Type or print using black ink. 2/11/2002

Originator Phone
P. M. Knollmeyer,
Assistant Manager Central Plateau 376-7435

Class of Change

[X] 1- Signatories [ 111 - Executive Manager [ ]I - Project Manager

Change Title
Modification of the M-016 Series Milestones

Description/Justification of Change

The Hanford Federal Facility Agreement and Consent Order (TPA) contains commitments for h
(USDOE) to submlt the 200 Area Nat:onal Pnorlty List (NPL) Remedial Investtgatlo avibili

compieted negotiations to & :
Central Plateau. These negotigtf yerg ed indccordance with the Tri-Party Agreement and the parties will provide the
stakeholders/public the op i iew-thk proposed changes prior to approval. The parties have agreed to a strategy for
timely waste site remediatipn ¢f the nbfi-Tank Farm RCRA corrective actions and Comprehensive Environmental Response,
Compensation, and LiabilityAct (CERCLA) past practice units for the Hanford Site Central Plateau.

The agencies signed an Agreement in Principle (AIP) that requires the parties to sign a Tentative Agreement by January 31, 2002,
and commits completion of public comment/review and agency approval no later than June 5, 2002.

Continued on Pages 2.

Impact of Change

Modifies the M-016-00 milestone description and extends the M-016-00 compietion date to coincide with single-shell tank farm
closure (M-045-00).

Affected Documents

The Tri-Party Agreement Action Plan — Appendix D, as amended and Hanford site internal planning, management, and budget
documents (e.g., USDOE and USDOE contractor Baseline Change Control documents; Multi Year Work Plans; Sitewide Systems
Engineering Contro] documents; Project Management Plans; and, if appropriate, LDR requirements should the subject wastes be
generated as a result of this modification).

Approvals

Approved Disapproved
K. A. Klein, RL Manager Date

Approved Disapproved
L. . lani, EPA Region 10 Administrator Date

Approved Disapproved
T. C. Fitzsimmons, Ecology Director Date

15




Tri-Party Agreement Change Request
M-016-02-01
Page 2

Description/Change (Continued)

Past-practice waste site remedial actions in the 200 Area must be closely coordinated with remedial/closure activities conducted in the
Tank Farms and on major facilities. The 200 Area non-tank farm operable unit waste site investigations will be completed by
December 31, 2008 under the M-015 series milestones and all source RODs are expected to be in efiio later than 2010.
Additional]y, the parties recommend that the M 016-00 major milestone be extended to 2024 : ank Farm remedial
emedial Actions by
12/31/2012 [proposed]) and M-016-00B (Complete all 300 Area Reme djd £ by g ed]) are addressed as part
of the River Corridor Tri-Party Agreement Negotiations and.e j arty Agreex 2 Requgst M-016-01-05 and
M-016-01-06 currently in the public review process—B¢ : ign'Q ioning activigles in the 100 Area are

deletions/modification ang §

Milestone

M-016-00

16



Change Number Federal Facility Agreement and Consent Order Date
. Change Centrol Form
M-020-02-01 Do not use blue ink. Type or print using black ink. 2/11/2002
Originator Phone
P. M. Knollmeyer, RL
Assjstant Manager Central Plateau 376-7435

Class of Change

[X] 1 - Signatories [ }II - Executive Manager [ 11II - Project Manager

Change Title
Modify Tri-Party Agreement Milestone Series M-020 in Accordance with the Central Plateau Agreement In Principle

Description/Justification of Change

The Hanford Federal Facility Aoreement and Consent Order (TPA) contains cormnitmems f Qr-AHE

February 28, 2004.

USDQE, the U.S. Enviro,

ton of the non-Tank Farm RCRA corrective actions and Comprehensive Environmental

aid Liability Act (CERCLA) past practice units for the Hanford Site Central Plateau. The agencies have
set the schedule for submittal of the RCRA TSD Closure/Post Closure Plans (M-020 series milestones). The schedule is
coordinated with the FS submittal date and activities (M-015 series milestones). The M-015 and M-020 series milestones, while
coordinated, remain independently enforceable.

strategy for timely waste }ite{remedid

Response, Compensation,

The agencies signed an Agreement in Principle (AIP) that calls for the parties to complete negotiations and sign a Tentative
Agreement by January 31, 2002, and commits the parties to complete public comment/review and agency approval no later than
June 5, 2002.

Continued on pages 2 through 3.

Impact of Change
Extends completion date to coincide with the FS completion dates under M-015 and further defined the M-020 commitments
through two additional milestones. Clarifications, consolidation and revisions of existing M-020 interim milestones.

Affected Documents

The Tri-Party Agreement Action Plan — Appendix D, as amended and Hanford site internal planning, management, and budget
documents (e.g., USDOE and USDOE contractor Baseline Change Control documents; Multi-Year Work Plans; Sitewide Systems
Engineering Control documents; Project Management Plans; and if appropriate, LDR requirements should the subject wastes be
generated as a result of this modification).

Approvals

Approved Disapproved
K. A. Klein, RL. Manager Date

Approved Disapproved
L. J. Iani, EPA Region 10 Administrator = Date

Approved Disapproved
T. C. Fitzsimmons, Ecology Director Date
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The 200 Areas Remedial Investigation/Feasibility Study Implementation Plan — Environmental Restoration Program, DOE/RL-98-28,
Rev. 0, (Implementation Plan) established an approach for investigating 200 Area non-Tank Farm past-practice waste sites. Under
this plan, approximately 700 waste sites were grouped into 23 process-based operable units (OUs), which in turn were grouped into 9
major waste categories (e.g., process waste, landfills). The 16 RCRA TSD Units requiring closure/post closure plans under the M-020
series milestone were included in OUs under this grouping process. All 23 OUs were scheduled in the Tri-Party Agreement to have
work plans developed under the M-013 series milestone. All 16 RCRA TSDs were identified in the Implementation Plan as sites
requiring investigation. At the current time, closure/post closure plans have been submitted for 7 of the 16 TSD Units.

The 16 RCRA TSD units are:

600 NRDWL. 220-0)

7 Submitted §/81/90 N\2p0-FW-2
216-B-3 Pond System M-23-0p [ ) | Blibrhitted B/319Q | RDO-CWT] /
276-5-141 Storage Tyny [ M-20127 [/ [/Spbrhitted 1125192) [/2p0-IS-1 [ L—"
276-3°T2Q Storpge T M}2012f ¥ Spbmittdd V1R5/52 J 2D0I8T
216-A-10\Chib] | | MJ20{3p | Npt submited \__"| 200-PW-2
le]aBeBCrib. / MI20/38 Nk subjitted 200-PW-2
164A29/Dhtch,  \ | \M-2¢-3p Submitted 6/30/95 | 200-CS-1
A6-UJ2 Crib] | | \ | M-20-3%— | Submitted 6227/95 | 200-PW-2
2164A-37-1 \ | N20-52 Not submitted 200-PW-4
2074A South Rét. Basin | M-20-53 Not submitted 200-PW-4
2164B-63 Trench M-20-36 Submitted 4/3/95 200-CS-1
2T6-5-10 Pond M-20-39 Not submitted 200-CS-1
216-S-10 Ditch M-20-39 Not submitted 200-CS-1
241-CX-70 Storage Tank | M-20-54 Not submitted 200-1S-1
241-CX-71 Neut, Tank | M-20-54 Not submitted 200-18-1
241-CX-72 Storage Tank | M-20-54 Not submitted 200-18-1

Subsequent to the approval of the Implementation Plan, one OU was included in the 100 Area Remaining Sites Record of Decision.
For the remaining operable units, the three agencies have adopted an improved approach to the remediat investigations and
subsequent remediation of the waste sites based on lessons Jearned from Hanford’s 100 and 300 Areas.

The revised investigation approach is to evaluate one or more OUs in a single RUFS. This reduces the number of work plans,
remedial investigation reports, and feasibility studies from 22 to 12. The revised approach is able to collect data necessary to
adequately characterize the site and evaluate effective remedial aiternatives. Under this approach, all of the RCRA TSDs identified in
the M-020 series milestones will be sampled to comply with RCRA Closure/Post Closure requirements. These improvements will be
incorporated into a revision of the 200 Areas Remedial Investigation/Feasibility Study Implementation Plan — Environmental
Restoration Program, DOE/RL-98-28, Rev. 0. Of the 12 RI/FS, 5 have approved work plans and 4 are in the final stages of the
approval process. All completed work plans will be revised to reflect OU consolidation.

The Implementation Plan established a framework for integrating the RCRA TSD closure process with the OU RI/FS process. The

remaining Closure/Post Closure plans will be submitted in conjunction with the associated operable unit Feasibility Study. The
parties have proposed a change to the Tri-Party Agreement M-020-00 completion date to December 31, 2008 so that it will be
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coordinated with the completion of the OU RI/FS process Tri-Party Agreement Milestone M-015-00C. The M-020 interim
milestones are modified to coordinate with the M-0135 interim milestones or with the remaining M-013 series milestones for OU work
plans that have not yet been developed. The M-020 series milestonés are independently enforceable. - Milestone M-020-00B
establishes the submittal date for closure/post closure plans for the following RCRA TSDs: 216-A-10, 216-A-36B, 216-A-37-1, 207-
A South Retention Basin, 216-8-10 Pand, 216-58-10 Ditch, 241-CX-70, 241-CX-71, and 241-CX-72. Milestone M-020-00A was
created to retain the February 28, 2004, deadline for submittal of Part B Permit Applications or Closure/Post Closure Plans for all
RCRA TSD Units, except the units listed in M-020-00B.

Modifications/deletions to existing milestones are denoted with-rediinadsirike-aut, new milestones and gha v

M-20-00 Submit Part B Permit Applications or Clasure/Post Closure Plans for A1TRC : ' 42342004
TSD Units :

M-20-39 Submit 216-5-10 Pond and Ditch Closure/Postclosure Plan to Ecology
In coordination with the i

M-20-52 1243142003
M 20-53 1213142003
M-20-54

LanleSustem Closure/Post Closure Plan to Ecology in
coordination with thedier-Rlan-foriho-lnfrasimcturadiasto-browp-tlobe
. ) .
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